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February 10, 1998 98-RF-00381

William Fitch
Decommissioning Program Coordinator
DOE, RFFO

INDIVIDUAL HAZARDOUS SUBSTANGCE SITE (IHSS) 121 & 143 SAMPLING AND ANALYSIS
PLAN (SAP) - BUILDING 123 - TGH-005-98

PURPOSE
Notification of Minor Modification of Proposed Action Memorandum (PAM) for the

Decommissioning of Building 123.

DISCUSSION

in accordance with the Rocky Flats Cleanup Agreement (RFCA), Part 10_Changes to Work,
Paragraph 126, DOE is making a written notice to Colorado Department of Public Health and
Environment (CDPHE) of its intent to make minor modification to work being done pursuant to
the Building 123 PAM. These modifications are made to:

1. Clarify our proposed work process; and

2. Correct errors and omissions.

The changes as identified in this letter are minor in nature and do not represent a major
modification to the Building 123 PAM. The proposed minor modifications are listed below.
Each minor modification is followed by a justification:

1. Section 3.1.2.2, Soil Characterization, Page 17, Revision 5

Soil characterization will include sampling and analysis of soil beneath and surrounding Building
123. Following removal of the building superstructure, samples will be coliected-throughthe

stab to determine need for soil remedlatlon A SAP wm be written to gmde charactenzanon

activities in these areas. Fhe ~ i . : W

incorporate a review of existing records to establish the location of potentlally contaminated

areas and to define sampling protocol. -Sampte-tocationdepthrand-frequency-witHnelude
recommendationsfrom-the RFETS-Statistieat-Grotp. Current planning indicates a need for

surroundmg underground Original Process Waste Lines (OPWL)
* to locate-any contammatlon
uilding 123. Samples will be

that may have leaked from the-ires ¢
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2analyzed for volatile organic compounds (VOCs), Target Analyte List (TAL) metals,
radionuclides, and nitrates. Data quality requirements supporting the analysis effort will
conform to criteria established in Guidance for the Data Quality Process, Environmental
Protection Agency (EPA) QA/G-4 (EPA 1994).

The reason for these modifications are:

o Toremove any linkage between the development and approval of the SAP and the
awarding of the decommissioning contract. The SAP has to be approved by CDPHE as
required by RFCA and the approval of the Building 123 PAM. There is no need for any
further linkage; and

¢ Specific details of the SAP should not be incorporated into the PAM but left to the review
and approval of CDPHE for that specific document. Therefore, specific details of the SAP
have been removed.

2. Section 3.1.2.3, OPWL Characterization, Page 17, Revision 5
A plan for partial closure of RCRA Unit 40 will be written to characterize and manage all active
OPWLs associated with Building 123, as all abandoned lines were properly decommissioned

prior to |mplementatlon of Resource Conservatlon and Recovery Act (RCRA) regulations

These modification were made to ensure consistency with the RCRA Closure Plan for the
partial closure of the RCRA Unit 40.

3. Section 2.0, Project D
The project will facilitate

These modifications were made to ensure consistency with Section 3.0, Project Approach and
Objectives, which lists in detail each element of the Building 123 decommissioning.
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4. Section 3.0, Project Approach and Objectives, Page 14, Revision 5

Phase IV, Characterization-angd-Remediation of IHSS 121 and 148. This phase includes the
following tasks:

Sampling the building slab and surrounding soils according to the SAP.

Sample analysis.

fé's'peé't to RFCA Action Levels in a manner
that is protective of human health and the environment.

These modifications were made to distinguish between the site’s approach to management of
D&D operations and ER operations.

5. Section 3.1.3.2 Soil Remediation, Page 18, Revision 5
Delete all of this section and replace with the following:

s

Section 3.1.3.2 was rewritten for clarification.
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6. Section 4.1.1 Proposed Action, Page 22, Revision 5

The proposed action is the...DOE and CDPHE. Activities would generally consist of site and
facilit izati inati [ i ition, and remediation of
 contaminated

This modification was made to clarify that soils contaminated with RCRA regulated levels of
hazardous waste would be the object of remediation activities.

7. Section 4.1.1 Proposed Action, Page 22, fourth paragraph, Revision 5
Final D&D activities would include remediation of
and underground piping beneath and surrounding the building

slab.

This modification was made to clarify that soils contaminated with RCRA regulated levels of
hazardous waste would be the object of remediation activities.

Itis important to note that these minor modifications do not in any way impact the
decommissioning of Building 123. These minor modifications are provided to clarify work
processes and to correct errors and omissions.

RESP UIREMENT
No response is required. Contact Kent Dorr at extension 6034, or contact my office at
extension 4111 or 3432, if there are any additional comments or concemns.

—_—
A«GA@W
Tim G. Hedahi
Acting Division Manager of D&D Projects
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